From: Apakian, Mary

To: Geiger, William

Cc: Bond, Christopher D.

Subject: Metal Bank Sheet Pile Wall Repair Oversight Summary - May 24, 2016
Date: Wednesday, May 25, 2016 9:06:37 AM

Attachments: 045 052416 01.JPG
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Hi Will.
Below is a summary of OS activities conducted by COM Smith’s Chris Bond today, May 24, 2016. Chris
was at the site from 0700 to 1000 hours. Chris Bond will be out at the site tomorrow overseeing the
continuation of the rip rap placement. | understand you and BTAG will be visiting.
Please let me know if you have any questions.
Regards,
Mary Jo
Mary Jo Apakian | Project Manager | CDM Smith | 993 Old Eagle School Road, Suite 408 | Wayne,
PA 19087 | Office: 610-263-2616 | Fax: 610-293-1920 | Mobile: 610-246-1832 | e-mail:
apakianmj@cdmsmith.com
Date: May 24, 2016
Weather: Partly Cloudy, High of 81 degrees
Arrival/Departure Time: 0700/1000 hours
Tidal Source: ‘Tides” iOS Mobile Application — Pompeston Creek, NJ
High Tide: 1651 hours— 6.4 ft
Low Tide: 1145 hours— 0.7 ft
CDM Smith Field Oversight: Christopher Bond
Other Personnel On Site:
- Eric Emery — Ramboll Environ
-John Castellani — CEl
-Thackray Crane Rental
- Rip Rap Placement: CE| continued to place rip rap in Zone 2 using the crane. They placed
approximately 3 loads of rip rap in the western part of Zone 2, and the crane then
turned and began assisting the long reach excavator in Zone 1. There is now rip rap
placed along the entire length of Zone 1.
- Turbidity Monitoring: In accordance with Submittal #11, Creamer will be monitoring
turbidity twice throughout the day. The first readings were taken at approximately 7:30.
The readings were not available by the time CDM Smith departed from the Site.
-Sheet Pile Wall Monitoring: Weber was not on site today to monitor the sheet pile wall
location and the rip rap elevation. They are scheduled to be back on the site on

Thursday.

- Deviations from the Design Plans/ Specifications: N/A

-Work planned to be conducted tomorrow: CEl will continue rip rap placement throughout
Zone 1.

- Other Site Events: N/A

From: Apakian, Mary
Sent: Monday, May 23, 2016 4:52 PM
To: Geiger.william@Epa.gov
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Cc: Bond, Christopher D.
Subject: Metal Bank Sheet Pile Wall Repair Oversight Summary - May 23, 2016
Hi Will.
Below is a summary of OS activities conducted by CDM Smith’s Chris Bond today, May 23, 2016. Chris
was at the site from 1135 to 1430. Chris Bond will be out at the site tomorrow overseeing the
continuation of the rip rap placement.
Please let me know if you have any questions.
Regards,
Mary Jo
Mary Jo Apakian | Project Manager | CDM Smith | 993 Old Eagle School Road, Suite 408 | Wayne,
PA 19087 | Office: 610-263-2616 | Fax: 610-293-1920 | Mobile: 610-246-1832 | e-mail:
apakianmj@cdmsmith.com
Date: May 23, 2016
Weather: Clear, Sunny, High of 74 degrees
Arrival/Departure Time: 1135/1430
Tidal Source: ‘Tides’ iOS Mobile Application — Pompeston Creek, NJ
High Tide: 1610- 6.4 ft
Low Tide: 1103—-0.7 ft
CDM Smith Field Oversight: Christopher Bond
Other Personnel On Site:
- Eric Emery — Ramboll Environ
-John Castellani — CEl
- Eric Babcock — Weber Surveyors
-Thackray Crane Rental

- Rip Rap Placement: CEl continued placing rip rap starting in the western part of Zone 2. CEl
is using the crane to place rip rap towards the toe of the stone pile. They are still working
from halfway between Targets D and E to one-third of the way between Targets E and F
to prepare for waler repair. They also used the long reach excavator to restart
placement of rip rap in Zone 1 starting from where they left off on May 10 and
continuing east. They have now placed rip rap from the western edge of Zone 1 east up
to 20 feet east of Target G, approximately 60 linear feet.

- Turbidity Monitoring: In accordance with Submittal #11, Creamer performed turbidity
monitoring only twice today as they were continuing placement in Zone 2. The readings
were not available by the time CDM Smith departed from the Site.

-Sheet Pile Wall Monitoring: Weber was on site first thing in the morning today to monitor
the sheet pile wall location and the rip rap elevation. Ramboll Environ will provide the
data once they receive the report.

- Deviations from the Design Plans/ Specifications: N/A

-Work planned to be conducted tomorrow: CEl will continue rip rap placement throughout
Zones 1and 2.

- Other Site Events: Due to the wet conditions, the areas on the site that the excavator
tracks are running over has gotten more disturbed. CEl is continually smoothing out the
area using the back of the excavator bucket to prevent the tracks from digging deeper
into the soil. The area can be seen in pictures 045 _052316_01 and 045_052316_02.
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